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RE THE ARIZONA CORPORATION 

In the Matter of the Application of 
Shepard Water Company for 
Financing Approval 

Docket Nos. W-0 1537A-99-0 100 
W-01537A-99-0296 

QUARTERLY CONSTRUCTION 
PROGRESS UPDATE 

2nd Quarter 2005 

Shepard Water Company, for its Quarterly Construction Progress Update 
ubmits the following: 

1. Shepard Water Company obtained financing in the amount of 
6299,475 from WIFA to upgrade the Shepard Water Company domestic water 
;ystem at Martinez Lake Resort. Both Shepard Water Company and Martinez 
Lake Resort are owned by John Guth. 

Concurrently with the system upgrade Martinez Lake Resort planned 
3 subdivision of the lands at Martinez Lake Resort including road and street 
replacement and other improvements, and the construction of a sewer system. The 
water system upgrade and the sewer system will be installed during the 
zonstruction of the streets and roads planned as part of the subdivision of lands. 

Necessity for Martinez Lake Sewer Company while processing an application for 
subdivision of the lands at Martinez Lake Resort. 

2. 

3. Martinez Lake Resort will seek a Certificate of Convenience and 

4. The subdivision application is in progress as well as the design and 
planning for construction of the water system upgrade, the sewer system, and the 
other improvements to be simultaneously constructed. The water and sewer system 
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lust be placed under the streets and roadways. Therefore actual construction of 
ie water system upgrade will not begin until construction of all other 
nprovements begins. 

waits final approval from Yuma County to begin construction. 
5. Construction of all improvements has not yet begun as the applicant 

Construction is anticipated to start in late 2006 or early 2007. 
Rezoning was granted by the Yuma County Board of Supervisors on 

6. 
7. 

anuary 18,2005. 
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